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I-80 Scope of Work 

1 



Sample of scope of work for CMGC 
 

 
1.  Attend an initial project workshop.  Contractor will be introduced to the project and the project 

stakeholders.  Project status, goals, objectives, funding, etc. will be presented to the 
Contractor.  Workshop will also include a question and answer session. 

 
2.  The project will be divided into phases.  Attend “Plan-In-Hand review for each 

phase/construction package (50%).  Phases will be determined by the Contractor and the 
design team.  The review will consist of reviewing the plans and attending a field visit of the 
project site. 

 
3.  The Contractor will be part of the design team.  As part of the design team the Contractor will 

provide input on schedule, phasing, constructability, materials availability, cost, etc. throughout 
the design process. 

 
4.  The Contractor will be expected to attend monthly coordination meetings with Rocky Mountain 

Power, Jordan & Salt Lake Canal, The City of South Salt Lake, Salt Lake City Public Utilities, 
Qwest, Fiber Companies (AT&T local services, Comcast, ELI, MCI and XO), until all 
relocations are complete. 

 
5. The Contractor will also provide value engineering recommendations and offer cost savings 

suggestions, and best value recommendations. 
 
6.  Attend weekly project design team meetings. The project team meetings are held to discuss 

project status, resolve issues and coordinate work load. 
 
7.  Review, attend and participate in a “PS&E” review for each phase/construction package (90% 

design).  Provide input on schedule, constructability, and value engineering during review. 
 
8. UDOT may request the contractor to submit a bid on early action items or for the acquisition of 

long lead items. The Departments and the Contractor will enter into negotiations for the 
construction of the contract when both the contractor and UDOT agree that design has 
progressed to the appropriate level.  If negotiations for a final construction price and schedule 
are not successful, the Department reserves the right to place the project for open bid.  In this 
case the Contractor will be compensated for their preconstruction services, and the 
Department will have no further obligations to the Contractor. 

 
9. The contractor will need to ensure the environmental commitments in the following documents 

are implemented during construction: 
 

− I-80 Final Environmental State Study 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Riverdale Road Scope of work 
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Sample of scope of work for CMGC 
 

 
 
1.  Attend an initial project workshop.  Contractor will be introduced to the project and the project 

stakeholders.  Project status, goals, objectives, funding, etc. will be presented to the 
Contractor.  Workshop will also include a question and answer session. 

 
2.  The Contractor will be a partner with the design team.  As part of the design team the 

Contractor will provide input on schedule, phasing, constructability, materials availability, cost, 
etc. throughout the design process. 

 
3.  The Contractor will be expected to attend monthly coordination meetings with project utility 

owners (see Table on page 12) until all relocations are complete. 
 
4. The Contractor will also provide value engineering recommendations and offer cost savings 

suggestions, and best value recommendations. 
 
5.  Attend weekly project design team meetings. The project team meetings are held to discuss 

project status, resolve issues and coordinate work load. 
 
6.  The Contractor will be required to attend all plan submittals and provide written comments on 

the design plans.  Written comments will be provided prior to or at the Review Meetings.  Plan 
submittals include, but are not limited to: Plan-In-Hand, Advance Design (75%), PS&E, Final 
Plans, ROW submittals, and Utility relocation submittals.  Comments should be related to 
constructability, clarifications, design errors or omissions, affect on schedule, affect on cost, or 
value engineering suggestions / recommendations. 

 
7.  The Contractor will be required to prepare quantity and cost estimates during the course of the 

design phase, including attendance at quantity reconciliation meetings.  
 
10. UDOT may request the contractor to submit a bid on early action items or for the 

acquisition of long lead items. UDOT will also require the Contractor to submit a Bid for the 
BaseBuild project, possible Options, and for the complete project.  UDOT and the Contractor 
will enter into negotiations for the construction of the contract when both the contractor and 
UDOT agree that design has progressed to the appropriate level.  If negotiations for a final 
construction price and schedule are not successful, UDOT reserves the right to place the 
project for open bid.  In this case the Contractor will be compensated for their preconstruction 
services, and UDOT will have no further obligations to the Contractor. 

 
11. The contractor will need to ensure that the environmental commitments as outlined in the 

Riverdale Road FEIS / ROD are implemented during construction. 
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Sample of scope of work for CMGC 
 

Virgin River Trail Scope of Work 
 
 
 
1. The Contractor will attend the 30% Review Meeting. This meeting will include the review of the 

30% complete plans. During the review the project team will walk the alignment and look for 
input from the contractor in the following areas: 

• Evaluate cut and fill impacts. What kind of excavation methods will be used to 
construct the proposed alignment? What kind of information is needed to better 
define the methods (i.e. boar logs, test pits, etc)? Are there changes to the 
alignment that would reduce construction costs?  

• Evaluate construction impacts to the environment. What construction methods 
could be used to construct the alignment? What are the impacts to the 
environment associated with each construction method? Are there changes to 
the alignment that would significantly reduce impacts to the environment?   

 
2.  The Contractor will be part of the project team.  As part of the project team the Contractor will 

be available to provide input on schedule, phasing, constructability, materials availability, cost, 
etc. throughout the design process. 

 
3.  The Contractor will also provide value engineering recommendations and offer cost savings 

suggestions, and best value recommendations. 
 
4.  The Contractor will work with the Project Manager and Design Engineer to define what is 

needed in the form of plans, specifications and bid items for the contractor to construct the 
project.  

 
5.  The Contractor will attend the PS&E Review. The PS&E review will consist of the project team 

reviewing the plans, specifications and bid items. Comments from the review will be 
incorporated into the final package and the bid and award process will proceed as defined in 
UDOT’s current CMGC process.   

 
6. The contractor will need to ensure the environmental commitments in the following 

documents are implemented during construction: 
 

• Environmental Assessment UT-100-06-EA-01 
• Categorical Exclusion F-LC53(37) 

 
7. Preliminary project plans, aerial, draft environmental document are available for download at 

the UDOT Construction website at http://www.udot.utah.gov/cns/bidopeninfo.htm. 
 

8. Coordinate site visits through the Washington City Project Manager, Barry Blake, Director – 
Leisure Services, 435-656-6321. 
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Sample of scope of work for CMGC 
 

5 

I-15 Bridge Deck Replacement Spanish Fork 
 
 
 
1. Attend an initial project workshop. Contractor will be introduced to the project and the project 

stakeholders. Project status, goals, objectives, funding, etc. will be presented to the 
Contractor. Workshop will also include a question and answer session.  

2. The Contractor will be a partner with the design team. As part of the design team the 
Contractor will provide input on schedule, phasing, constructability, materials availability, cost, 
etc. throughout the design process.  

3. The Contractor will also provide value engineering recommendations and offer cost savings 
suggestions, and best value recommendations.  

4. Attend weekly project design team meetings. The project team meetings are held to discuss 
project status, resolve issues and coordinate work load.  

5. The Contractor will be required to attend all plan submittals and provide written comments on 
the design plans. Written comments will be provided prior to or at the Review Meetings. Plan 
submittals include, but are not limited to: Advance Design (75%), PS&E, and Final Plans. 
Comments should be related to constructability, clarifications, design errors or omissions, 
affect on schedule, affect on cost, or value engineering suggestions / recommendations.  

6. The Contractor will be required to prepare quantity and cost estimates during the course of the 
design phase, including attendance at quantity reconciliation meetings.  

7. UDOT may request the contractor to submit a bid on early action items or for the acquisition of 
long lead items. UDOT and the Contractor will enter into negotiations for the construction of 
the contract when both the contractor and UDOT agree that design has progressed to the 
appropriate level. If negotiations for a final construction price and schedule are not 
successful, UDOT reserves the right to place the project for open bid. In this case the 
Contractor will be compensated for their preconstruction services, and UDOT will have no 
further obligations to the Contractor.  

9. The contractor will ensure that the environmental commitments as outlined in the Cat. Ex II and 
Stream Alteration Permit are implemented during construction.  

 


